

GAME PLAN ACHH 2022

PROJECT/EVENT	COME AND PLAY WITH ME (HAUNTED HOUSE)
ORGANIZER	ARLINGTON COMMUNITY HAUNTED HOUSE

"The best way to predict your future is to create it."
-Abraham Lincoln

PROJECT PHASE	STARTING	ENDING	DEADINES!	DUE DATE
PHASE 1: AVENGERS ASSEMBLE	07/22/2	08/20	"COME AND PLAY WITH ME" AD REALEASE DATE	Aug 31 st 2022
PHASE 2: ADVERTISEMENT/ PLANNING/ BUDGETING	08/21	09/10	BUDGET APPROVAL DUE!	Sept 4 th 2022
PHASE 3: BUILD AND EXCECUTE PLANS!	09/11	09/23	FINAL BLUEPRINTS APPROVAL DUE!	Sept 5 th 2022
PHASE 4: STAGE DESIGN/ REHEARSALS	09/24	10/13	SECTION GAMEPLANS APPROVAL DUE!	Sept 10 th 2022
PHASE 5: POINT OF NO RETURN, SCARE NIGHTS!	10/14	10/31	WALL SET UP COMPLETION	Sept 23 rd 2022
PHASE 6: CLEAN UP!	11/04	11/19	REHEARSAL 1: TECH AND LIGHTING	Sept 24 th 2022
BLACK-OUT DAYS: TAKE A BREAK	10/16, 10/23, 10/30, 11/01-11/03		REHEARSAL 2: TIMING IS KEY	Oct 1 st 2022
			REHEARSAL 3: FULL DRESS REHEARSAL	Oct 8 th 2022
			SET DESIGN COMPLETION	Oct 12 th 2022
			FINAL CHECKS/ ALL HANDS-ON DECK	Oct 13 th 2022

JUNE							JULY							AUGUST							SEPTEMBER							OCTOBER							NOVEMBER						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
			1	2	3	4						1	2	1	2	3	4	5	6						1	2	3							1			1	2	3	4	5
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	4	5	6	7	8	9	10	2	3	4	5	6	7	8	6	7	8	9	10	11	12
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	11	12	13	14	15	16	17	9	10	11	12	13	14	15	13	14	15	16	17	18	19
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	18	19	20	21	22	23	24	16	17	18	19	20	21	22	20	21	22	23	24	25	26
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30	31				25	26	27	28	29	30		23	24	25	26	27	28	29	27	28	29	30			
							31														25	26	27	28	29	30		30	31												